



전원개발사업 실시계획 변경신고 요약서

신청사업명	사 업 개 요																										
154kV 주천변전소 및 분기 송전선로 건설사업 (변경)	☐ 목 적 ○ 주천지역 전력공급 안정화 및 전기품질 향상 ☐ 위 치 : 강원도 영월군 주천면 신일1리, 금마3리 일원 ☐ 승인이력 : 전원개발사업 실시계획 승인('20.10) - 산업통상자원부 고시 제2020-157호(관보 제19848호) 전원개발사업 실시계획 변경고시('22.12) - 산업통상자원부 고시 제2022-218호(관보 제20399호) ☐ 변경사유 ○ 철탑조립 장비 제작불가 및 대안검토에 따른 공사중지 및 가압일정 변경 필요 ○ 지자체 조례에 따른 진입도로 점용 면적 변경 ○ 토지 등록전환측량에 따른 사업면적 변경 ○ 토지 미활용에 따른 부지면적 제외 ○ 진입도로 부지 추가 필요에 따른 면적 추가 ○ 용지 매수에 따른 소유자 정정 ○ 토지 합병 및 분할에 따른 지번 변경 ☐ 변경개요 <table border="1"> <thead> <tr> <th>변경항목</th><th colspan="2">변 경 전</th><th colspan="2">변 경 후</th><th>비 고</th></tr> </thead> <tbody> <tr> <td>사업기간</td><td colspan="2">'19. 01 ~ '25. 04 (76개월)</td><td colspan="2">'19. 01 ~ '26.03 (87개월)</td><td>11개월 연장</td></tr> <tr> <td rowspan="2">사업구역 면적증가 및 구역분리</td><td colspan="2">6,903m² (변전소 및 진입로)</td><td colspan="2">7,069m² (변전소 및 진입로)</td><td rowspan="2">166m² 증가</td></tr> <tr> <td>4,014m² (변전소)</td><td>2,889m² (진입로)</td><td>3,814m² (변전소)</td><td>3,255m² (진입로)</td></tr> </tbody> </table> ☐ 관련 자료 <table border="1"> <thead> <tr> <th>계통도</th><th>경과지도</th></tr> </thead> <tbody> <tr> <td> </td><td> </td></tr> </tbody> </table>	변경항목	변 경 전		변 경 후		비 고	사업기간	'19. 01 ~ '25. 04 (76개월)		'19. 01 ~ '26.03 (87개월)		11개월 연장	사업구역 면적증가 및 구역분리	6,903m ² (변전소 및 진입로)		7,069m ² (변전소 및 진입로)		166m ² 증가	4,014m ² (변전소)	2,889m ² (진입로)	3,814m ² (변전소)	3,255m ² (진입로)	계통도	경과지도		
	변경항목	변 경 전		변 경 후		비 고																					
사업기간	'19. 01 ~ '25. 04 (76개월)		'19. 01 ~ '26.03 (87개월)		11개월 연장																						
사업구역 면적증가 및 구역분리	6,903m ² (변전소 및 진입로)		7,069m ² (변전소 및 진입로)		166m ² 증가																						
	4,014m ² (변전소)	2,889m ² (진입로)	3,814m ² (변전소)	3,255m ² (진입로)																							
계통도	경과지도																										

신청사업명	사 업 개 요																																													
154kV 완산변전소 및 분기 송전선로 건설사업 ('25.06)	☐ 목 적 ○ 전주 남부지역 부하증가에 따른 인근변전소의 과부하 해소 및 효천지구, 혁신도시 등 전주시 완산구와 완주군 일대 부하 공급 ☐ 위 치 ○ 사업구간 : (기설)154kV 신김제-동전주T/L No.38 ~ (신설)C/H ~ (기설)No.40 ○ 경과지역 : 전북특별자치도 전주시 완산구 석구동 일원 ☐ 승인이력 : (최초) '20.10(고시 제2020-157호) (1차 변경) '22.09(고시 제2022-159호) ☐ 변경사유 : 송변전 설비계획 적정성 검토에 따른 준공목표 변경과 그에 따른 사업기간 변경 ○ 준공목표 변경사유 : '23년 예산부족에 따른 공정계획 조정 ☐ 설비개요 <table border="1" data-bbox="327 1014 1468 1568"> <thead> <tr> <th>구 분</th> <th>변경 전</th> <th>변경 후</th> <th>비 고</th> </tr> </thead> <tbody> <tr> <td>사업기간</td> <td>2020.03 ~ 2025.06 (64개월)</td> <td>2020.03 ~ 2026.06 (76개월)</td> <td>12개월 증가</td> </tr> <tr> <td>변전설비</td> <td>변압기 154kV 2Bank (최종 4Bank) 차단기 170kV 50kA 10CCT 차단기 25.8kV 25kA 12CCT</td> <td>좌 동</td> <td>변경없음</td> </tr> <tr> <td>사업구간</td> <td>(기설)154kV 신김제-동전주T/L No.38 ~ (신설)C/H ~ (기설)No.40</td> <td>좌 동</td> <td>변경없음</td> </tr> <tr> <td>선로길이</td> <td>(가공)0.81km (지중)0.3km</td> <td>좌 동</td> <td>변경없음</td> </tr> <tr> <td>전 력 선</td> <td>(가공)ACSR 410mm² × 2B × 2C (지중)XLPE 2,000mm² × 4C</td> <td>좌 동</td> <td>변경없음</td> </tr> <tr> <td>철탑기수</td> <td>C/H 2기, 산형강 1기</td> <td>좌 동</td> <td>변경없음</td> </tr> <tr> <td rowspan="4">사업면적</td> <td>변전소</td> <td>5,240m²</td> <td>좌 동</td> <td>변경없음</td> </tr> <tr> <td>철탑부지</td> <td>909m²</td> <td>좌 동</td> <td>변경없음</td> </tr> <tr> <td>선하부지</td> <td>12,527m²</td> <td>좌 동</td> <td>변경없음</td> </tr> <tr> <td>계</td> <td>18,676m²</td> <td>좌 동</td> <td>변경없음</td> </tr> </tbody> </table> ☐ 관련 자료  	구 분	변경 전	변경 후	비 고	사업기간	2020.03 ~ 2025.06 (64개월)	2020.03 ~ 2026.06 (76개월)	12개월 증가	변전설비	변압기 154kV 2Bank (최종 4Bank) 차단기 170kV 50kA 10CCT 차단기 25.8kV 25kA 12CCT	좌 동	변경없음	사업구간	(기설)154kV 신김제-동전주T/L No.38 ~ (신설)C/H ~ (기설)No.40	좌 동	변경없음	선로길이	(가공)0.81km (지중)0.3km	좌 동	변경없음	전 력 선	(가공)ACSR 410mm ² × 2B × 2C (지중)XLPE 2,000mm ² × 4C	좌 동	변경없음	철탑기수	C/H 2기, 산형강 1기	좌 동	변경없음	사업면적	변전소	5,240m ²	좌 동	변경없음	철탑부지	909m ²	좌 동	변경없음	선하부지	12,527m ²	좌 동	변경없음	계	18,676m ²	좌 동	변경없음
	구 분	변경 전	변경 후	비 고																																										
	사업기간	2020.03 ~ 2025.06 (64개월)	2020.03 ~ 2026.06 (76개월)	12개월 증가																																										
	변전설비	변압기 154kV 2Bank (최종 4Bank) 차단기 170kV 50kA 10CCT 차단기 25.8kV 25kA 12CCT	좌 동	변경없음																																										
	사업구간	(기설)154kV 신김제-동전주T/L No.38 ~ (신설)C/H ~ (기설)No.40	좌 동	변경없음																																										
	선로길이	(가공)0.81km (지중)0.3km	좌 동	변경없음																																										
	전 력 선	(가공)ACSR 410mm ² × 2B × 2C (지중)XLPE 2,000mm ² × 4C	좌 동	변경없음																																										
	철탑기수	C/H 2기, 산형강 1기	좌 동	변경없음																																										
	사업면적	변전소	5,240m ²	좌 동	변경없음																																									
		철탑부지	909m ²	좌 동	변경없음																																									
선하부지		12,527m ²	좌 동	변경없음																																										
계		18,676m ²	좌 동	변경없음																																										

신청사업명	사 업 개 요																
154kV 풍기변전소 건설사업 (’26. 6)	☐ 목 적 ○ 영주변전소 부하분담 및 영주지역 재생e 전력망 연계 ☐ 위치 : 경북 영주시 봉현면 대촌리 499-1번지 일원 ☐ 승인이력 : 전촉승인(’14. 3) 변경승인(’18. 3(사업기간,설비물량)/’22. 2(사업면적 변경) /’24. 8(사업기간 변경) ☐ 변경사유 : 사업기간 및 설비규모 변경 ☐ 변경개요																
	<table border="1"> <thead> <tr> <th>변경항목</th> <th>변경 전</th> <th>변경 후</th> <th>비 고</th> </tr> </thead> <tbody> <tr> <td>사업기간</td> <td>2014.02 ~ 2026.12 (155개월)</td> <td>2014.02 ~ 2027.12 (167개월)</td> <td>12개월 연장</td> </tr> <tr> <td>설비규모</td> <td> ○ 154kV M.Tr 60MVA × 2Bank (최종 4Bank) ○ 170kV GIS × 10CCT ○ 25.8kV 친환경개폐장치 × 12CCT </td> <td> ○ 154kV M.Tr 60MVA × 3Bank (최종 4Bank) ○ 170kV GIS × 11CCT ○ 25.8kV 친환경개폐장치 × 27CCT </td> <td>설비규모 변경 (주변압기, 개폐장치)</td> </tr> <tr> <td>사업면적</td> <td>5,434㎡</td> <td>좌동</td> <td>변경없음</td> </tr> </tbody> </table>	변경항목	변경 전	변경 후	비 고	사업기간	2014.02 ~ 2026.12 (155개월)	2014.02 ~ 2027.12 (167개월)	12개월 연장	설비규모	○ 154kV M.Tr 60MVA × 2Bank (최종 4Bank) ○ 170kV GIS × 10CCT ○ 25.8kV 친환경개폐장치 × 12CCT	○ 154kV M.Tr 60MVA × 3Bank (최종 4Bank) ○ 170kV GIS × 11CCT ○ 25.8kV 친환경개폐장치 × 27CCT	설비규모 변경 (주변압기, 개폐장치)	사업면적	5,434㎡	좌동	변경없음
	변경항목	변경 전	변경 후	비 고													
	사업기간	2014.02 ~ 2026.12 (155개월)	2014.02 ~ 2027.12 (167개월)	12개월 연장													
	설비규모	○ 154kV M.Tr 60MVA × 2Bank (최종 4Bank) ○ 170kV GIS × 10CCT ○ 25.8kV 친환경개폐장치 × 12CCT	○ 154kV M.Tr 60MVA × 3Bank (최종 4Bank) ○ 170kV GIS × 11CCT ○ 25.8kV 친환경개폐장치 × 27CCT	설비규모 변경 (주변압기, 개폐장치)													
사업면적	5,434㎡	좌동	변경없음														
☐ 관련 자료																	
계통도																	

신청사업명	사 업 개 요
	경과지도  The map displays a proposed power line route (dashed yellow line) connecting Punggi S/S (풍기S/S) and Shinhyangju S/S (신영주S/S). The distance between these two substations is marked as 11km. The map also shows existing power lines (red and blue) and other substations (영주S/S).